

1 BILL NO. S-88-01 - 23 (reworded)

2 SPECIAL ORDINANCE NO. S- 19-88

3
4 AN ORDINANCE approving Change
5 Order No. 1 for Res. 6047-86,
6 1986 Asphalt Resurfacing
7 3rd Package, with Wayne Asphalt
8 & Construction Company, Inc.
9 in connection with the Board
10 of Public Works and Safety
11 of the City of Fort Wayne,
12 Indiana.

13 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
14 OF THE CITY OF FORT WAYNE, INDIANA:

15 SECTION. 1. That Change Order No. 1 for Res.
16 6047-86, 1986 Asphalt Resurfacing 3rd Package, with Wayne
17 Asphalt & Construction Company, Inc., in connection with
18 the Board of Public Works and Safety, for:

19 this Change Order is necessary
20 because of the following:
21 to show a reflection of
22 quantities actually used
23 to complete the project.
24 Also to add the items of
25 Type III Curb, 24" Vit Tile,
26 12" RCP, Temporary Striping
27 and abandon structures to
28 the contract;

29 involving a net ^{de}crease of Fifty-Eight Thousand, Seven
30 Hundred Fifty-Four and 84/100 Dollars (\$58,754.84), all
31 as more particularly set forth in the specifications, and
32 which is on file with the Office of the Board of Public
Works and Safety and is by reference incorporated herein,
made a part hereof, and is hereby in all things ratified,
confirmed and approved.

SECTION 2. That this Ordinance shall be in full
force and effect from and after its passage and any and
all necessary approval by the Mayor.

Samuel L. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay, City Attorney

CHANGE ORDER

77-217-31

11/13/88

Change Order No. 1
 Project No. _____
 Name of Project 1986 Asphalt Resurfacing 3rd Package

Resolution No. 6047-86
 Board Order No. 157-86
 Date 1/5/88

To: Wayne Asphalt & Construction Co., Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Material	Unit Price	Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				\$111,115.58	
Total Increase					\$52,360.74
Net (Decrease) (Increase) Contract Price				\$58,754.84	

The sum of \$ 58,754.84 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 479,843.36
 Current Contract Price Adjusted by Previous Change Order \$ --0--
 New Contract Price Including this Change Order \$ 421,088.52

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: McAuliffe (Chief ~~Cost~~ Engineer) Date 1/5/88

Accepted by: T. J. J. J. (Contractor) Date _____

Approved by: James J. J. KAS 397 St. Bond II (City Engineer) Date 1-11-88

Approved by: James J. J. (Owner) Date 1-13-88

James J. J.

James J. J.

Attested by: Helen O. Gochenaur Date 1-13-88

Change Order No. 1
Resolution No. 6047-86
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show a reflection of quantities actually used to complete the project. Also to add the items of Type III Curb, 24" Vit Tile, 12" RCP, Temporary Striping and abandon structures to the contract.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: NONE

Jeff Grogg
Jeff Grogg, Project

Engineer

Read the first time in full and on motion by Jelenc, seconded by Stan, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____, day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Jelenc, seconded by Stan, and duly adopted, placed on its passage. ~~PASSED~~ ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-19-88

on the 9th day of February, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 1988, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of February, 1988, at the hour of 11:30 o'clock A.M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Adm. Appr. _____

TITLE OF ORDINANCE Change Order #1, Res. 6047-86, 1986 Asphalt Resurfacing

3rd Package

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1, Res. 6047-86, 1986 Asphalt Resurfacing, 3rd Package, is necessary to show a reflection of quantities actually used to complete the project. Also to add the items of Type III Curb, 24" Vit Tile, 12" RCP, Temporary Striping and abandon structures to the contract. Wayne Asphalt & Construction Company, Inc., is the contractor.

J-88-01-23
(as amended)

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$58,754.84

ASSIGNED TO COMMITTEE _____

as amended
(See line 23)
1st page

BILL NO. S-88-01-23

REPORT OF THE COMMITTEE ON PUBLIC WORKS increase
to

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS decrease
REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change

Order No. 1 for Res. 6047-86, 1986 Asphalt Resurfacing 3rd
Package, with Wayne Asphalt & Construction Company, Inc., in
connection with the Board of Public Works and Safety of the City
of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) ~~(RESOLUTION)~~ Do Pass

YES

NO

Samuel J. Talarico SAMUEL J. TALARICO
CHAIRMAN

Mark E. GiaQuinta MARK E. GIAQUINTA
VICE CHAIRMAN

David C. Long DAVID C. LONG

James S. Stier JAMES S. STIER

Janet G. Bradbury JANET G. BRADBURY

CONCURRED IN 2-9-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk